Attendants:

Emmanuel Jibi (Online)
Liam Reschke (In-person)
Dion Walton (In-person)
Tairan Xi (In-person)
Avi Jeyarajasingham (In-person)
Aidan Slator (Late)

What was done:

The group conducted a brief review of the design specifications.

Are there any problems?

None so far

Discussion:

- We will have to make and read QR codes.
- A clear user definition should be addressed and clearly defined
- As a design choice, how can we let people with disabilities interact in a way that does not put them at a disadvantage

- Working on the CRC cards should be first priority

Questions:

- Is the time period fixed at a week, or is it under the organizer's control?
- Check Firebase image capabilities

Action:

- Everyone will start on the product backlog. He has already made a template that is in Markdown. Deeper interpretation should be

provided for cross-platform interactions (ie, Firebase to app and vice-versa). The deliverable is a project in GitHub called Royale Backlog.

- Dion started the <u>draw.io</u> for CRC cards. Deliverable is a <u>draw.io</u> package. Emphasis on keeping consistent with the provided terminology. Liam is working on contributions
- Avi and Aidan added feature descriptions, status, and ID to the product backlog
- Liam and Tairan are working in figma to make the storyboard

Future Tasks:

Meet Saturday at some time to knock out more work