Attendants:

Dion Walton (Online)

Avi Jeyarajasingham (Online)

What was done:

Finished prototyping - Dion Added a notification page for admin on storyboard

Are there any problems?

None.

Discussion:

- Back-end implementation in such a way that allows for a more seamless integration of entrants and organizers
- Go through story tokens in backlog
- General idea for testing the product in stages
 - Start by building admin and testing that with the database
 - Move to organizers to see qr functionality with photos
 - Finally end with entrants such that one can fully "use" the app

Questions:

- Should the T.A be apart of the organization
- Clarifying the geolocation tag being optional

Action:

- Finished prototyping
- Finished story points
- Ping everyone to check storypoints to see if there is any disagreements

Future:

- Submit by 5pm TODAY,
- Find another meeting time for everyone to discuss the next section
- Decide convention and shared design process's for the project moving forward